

2nd October 2027

Dear Team,

Allow me to communicate some changes to our timeline with project inception and launch as follows consultation with different stakeholders;

Activity	Venue	Time	Date	Responsible
Clearance of the land and other matters	On the Library ground	9.00 am	From 7 th October-14 th October 2026	Volter/Mr. Adiang'/Chief
Book drive	Culminates at GOC-Egerton		2 nd of October 25 th of October 2026	Dr. Benard Oloo
2 nd Outreach to the Schools	Different Schools	10.00-12.00a.m	Friday 6 th of November, 2026	Leader Learning Team/Head Teachers/Teacher Champion
Site Visit in Preparation for the Launch	Library Ground	9.00 am	Saturday 7 th of November, 2026	All representatives of Board/Project/media/ Teachers/BMUS/Village Elders
Interdenominational Service and Dedication of the project site	Onsite of the launch	2.00p.m	Sunday, 8 th November 2026	Bishop Mutua/Pastor Paul/Benard Oloo
Groundbreaking and Foundation Laying and Launch	On the site of the Library Location	8.00 am	Monday 8th November, 2026	Guest Mr. Opere/CC Education and Human Capital Development/ and Homa-Bay County, CEO

USAO COMMUNITY



RESOURCE CENTRE

				Kenya Reading Culture.
--	--	--	--	-------------------------------

Yours faithfully,

Dr. Benard Oloo, PhD

Founding Director

Usao Community Library Initiative Team

Phone: +254 725 817 520

Email: olooo.odhiambo@gmail.com